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A1l development projects which have been scarried oub during the last
few years or are now being carried out at the Scientific«Tachnical
Office for the Construction of Devides (WTBG). (NTB-3) of SAG Kahel in Berl' :
are included in the so~called Graphic Plan (Graphik-Plan) of the

Office. The Graphic Plan lists every project, giving the following

datas

l. Date on which work on the project is to begin.
2., Scheduled completion date.

3. Nomenclature and supervisor.

4. Theme,

5. Planned total funds.

6. Punde planned for 1953.

The following is the Graphic Plan keyed to the above divisions. In
addition it is indicated for each projezct whether it is still in
progress or has bheen completed.

‘L) 1. 1 January 1952

2. 30 April 1953

3, 6M: Schoetz

4. Device for the Measurement of the Ioncsphere Reflection
Coefficient.

5. 160,000 DME

6. 80,000 DME

In progress,

1, 2 January 1953

2. April 1953 J
3. 144M: Zimmermann a
4. Ionosphere Station G.5 to 20 mes, 10 kw,

5 1.1 million DME

6. 700,000 DME

In »rogress.
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July 1952

Yot Jetermined

65ifs Panninger ’

Powermeter up to 500 wati, Ranme & meter to 9 centimeters.

288,000 DMS
96,000 Do

progsress

’951 {otherwise unapecified)
sL guarter 1953
10/260:  Mask
Installation for the Suvervision of the Funciticning and
gality of Hedio Tronsmitters
Yot known.
Yot known.

npleted

1 June 1952

ot determined

28n:2 1. Fiszcher

Verzerrurgsuesspiatz (Distortion measurizg place)
22,500 DB

15,00C DB

‘ple%ed

2 Januery
January 1

7 ars > Al
53/5: Mindach

Trgtallation for bhe autoratic Recording of the Intermediate

Frequency iLevel (F Pegel) of Radic Tronsmitters.
300,000 D1%

250.000 DU
PLroSress.

2 Jonuary 1953

Januury 1954

53/0y  Celisunchen

wneter wibh ISxtended leesurement Range-
200,000 I8
126,000 w13
ﬂwogrns -

1 Februaxry 1953
Zpral 1954
ﬂ}f ¢+ Pochaor
Signal Genarcior
l 2 willion LR
500,000 I3
gwo TCIE .
! Februsry 1953
Lprgl 1274
55/6: 1. Tinklew
Die ¢u Force lleasurament Device Sked to 100 kss,
400,000 T
150.000 DIS
ILOELESS .

et ey
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2 January 1953

30 NMovember 195%

5%/11: U. “erner

Device for the Ciroboscopic ‘easurement
Distortions.

200,000 DUE

200,000 DNB

DrOETess .

Tebruary 1953
50 april 1954
53/10: Tuebrer and Hossney

of Telerraphic

Device for the Uscillographic leasuremeunt of Telegraphic

Distortions,
500,000 DU
400,000 DLE
DYoo OXCHE e

15 Janucxry 1953

Aprii 1957

£3/133 Tlanke

Nouble~-FRay Osecillograph
156,000 vI'E

150,000 DIE
ProgTess .

15 Janusry 1953
Terch 19%3
53/17: Steen

wide-Band implifier with Delaying Instel

150,000 DUE
150,000 IUE

2rooress.

February 1953

lareh 1954
53/3: Incbner end lossney

lation.

smplifier with Highly Sensitive Iaput, 55 to 110 kes.

400,000 DUE
200,000 DI'E

prorress. Transicrred to Sachsenwerk Radeberg

Pebruary 1903

Jenu.Ty 1954

53/4: Tucbner and Uossney
Power ‘mplifier, 55 to 110 kes,

210,000 DuL

nrogrress. Lrencferred to Sachsenwerk Tadeberg

1 March 1952

30 Uovember 1952

109rs Keriper

Druckgeber (Peinter - tranamittor)
250,000 DL

50,000 DN -

3ti11 in progress after completion of construction.

-

SIOTLT
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1. 1 Zfay 1952
2. 31 December 195%

%, 121 Tluofeldt and Rickert

Cloud Altitude lleter
. 360,000 DB

6. 120,000 D
nrogresy.

bl
i
=

1 llay 1952
21 Decembar 195%

[ETE SV I S
« 6w

4. agnetic Theodoliie
5. 250,000 DME

6. 200,000 I8

In progress.

1. 1 February 1993
2. 3rd guerter 1954
3. 53/12 (former nomenc
4. Gyroscopic Saxtant
)
6

200,000 DyX
. 100,000 Dl
In propress.

1407: Fritzsch znd Sparrer

lature 7/10%:): Gabel and Ferger

1. 2 Jemuary 1953
2. Lpril 1934
%2, 55/15: Schustz ond Sparrer
4. Tsgnetogransh
5. 500,000 D3
6., 200,000 DW3
In progressa
1. 2 Pebruarr 1953
2, 30 June 1954
2, 5;/16: Tohm and Sparrer
4., Gyrcscopic Varticant
5. 300,000 DUD
£. 200,000 TR
In »rogress.
1. 1 February 19537
2, 31 December 1994
%, 53/18: Tamann
4. Dlectriecszl Lail-oad Tacnograph
5, 600,000 DB
&. 200,000 I3
In »rogress.
1. Dot imown
2., Janusrmy 1953
5. 11.7: Scheenfelds
4. MWepigraph
5. 9G,000 DIE
6. 60,000 LE
In prosress.
~ A

QT
aadnsd
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&
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1. 1 Pebruary 1953

2. 4th quarter 1953

5. 53/8: Zurth

4, Tow-Frequency “uitiple 3end Fliber
5. 200,000 D :

6. 200,000 mug

Iin orogress.

las Yot known

2. ¢nd guarter 1953 )
. 6/9u:  Pocher '
4. Deep Sea Zeho Sounding Deviez (Dcholot)
5. 200,000 DIE

€, £0,000 DT

Completed.

Aupgust 1952

Z0 June 19%4

12/117: Zerbe and lapf
Tarmonic anelyvzer

€

v

°

AN I
®

. 260,000 Difn
6. 160,000 o7

Comnleted on 1 UCctober 195%3.
1.,. 1 Pebrucry 193%

2, 10 April 1953

3. 13.: Zerbe

4. Series Curreni lleter

5. 90,000

G. 50,000

Comnleted

1, et known

2., Januocry 19%%

3o 142y Jamann

4, Tnderwater lydro-Fhrotometer
5. £0,000 B

6. 15,0CC DLE

Compnleted.

1. 2ot known

2. lst gquarter 1953

3. 1571471 Scheunchisn

4. fNectified Upthode~lay Radio Gonioneter
&«

"o s T ¥
. 360,00 DI

S

&, 20,000 DME

Completad.

1. 2 Junuary 1L95H%

2. "ot known

e  24ar  Schulszm

4. Temnersture Control Installation for Totor Yest
S5 9,000 IUE

G, 9,00C DUE

In »rogress.

=

SILeRLT

Stands
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31) 1., 2 Januwary 1953
2. Yot known
Ha.  2BAs Schoetsz
4. Srogrsm Steering Instcllatior for Totor Test Stands
%. 60,000 DO
6. 17,000 DS
In nrogress.
32) 1. 12 July 1981

2, 30 April 1953

o 26 Tany .
. Oonversation of Three lambda leasurement Devices
ot known

. ot mown

0 DrosSTESsE,

fod O SN
o

3z} 1, - 12 July 19%1
2, 30 April 1933
3. 26i: Lamy
4. Conversion of Five Lambda lleasturement Devices.
5. Tot kaown
G. Hot known
In progress. .
24) 1. 12 July 1951
2, 30 Sentember 1953
5, 26B: TLanmy :
4. Sight leasurement Yevices for Temperature Differences
Ge. ot mown
6. Tob known
In progress.
353 1. 12 July 1951 '
2, 30 June 1953
%, 26C: lamy
4. HNine Lambda i'easurement Devices
5. 45,000 D13
6. 22,500 DB
In progress.

26) 1. 1 Juuzs 1952
"2, 30 april 1953
J. 297: Tuenke
4, Liguid lleter

5. 80,000 DB

€. 58,000 D2

Comoleted.

1. Izt known

2. January 195%

%, A1 Schwidt and Schulsz
4. Lccelerometer

i %0,0C0 DUE

Tot lmown

Comrleted,

-t -
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N
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1. 2 January 195%

4th quorter 1953

S Zimmermenn

Ionosphere Station 0.5 to 32 mes, 30 kw
260,000 DIE

120,000 DUE

n OTOETAss.

.

ChaoT s N

i

Yot known

1st quarter 1953

Tiis Winkler

Device for the  lessurement of Ltmospheric Disturbonces
200,.0C0 DUE

V2 AN PO

G. . 35,000 DL
Completed.

L. 15 April 1952

2. 2nd quarter 1953
3. 563 Yot known
4. DC Lmplifier

5. 140,000 DIE
6. 80,000 D3
in progress.

1, - January 1972
2. 1s%t guarter 1953
%, 587I: B hols
4, Tield force Component eter, 2 to I0 meg
5, 120,000 DB
6. 30.000 DVE
Counnleted

Janusry 1952

15 Vereh 19353

60:2:  Schnoor

Conponent riting Device.
160,000 IUE

A I AN D
R

G. 4Cy000 DIE
In srogress.

1. 1 Janurzy 19972

2.  2nd guarter 1933

%, 6815 ilest

4. Spectrometer, Range 6 maters to 9 centimeters
H 210,000 DUE

. 96,000 DUE

In progTees.

1., 10 February 1952

2. 2nd cuasrter 1973

5 £7i:  Suebner :nd Losaney
4. Amwvlitude “eter

T. 110,000 Ui'T

6. 50,000 D2

Youplated

T
el d
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45) 1. March 1952
2. 30 arril 1953
7. 47/69%: Tuboldt
4. Shaking Table 500 kg
5. 250,000 DT
6. 50,000 DB
In progress.
46) 1. 1 FPebruary 1932
2. 15 Tarch 1953
5. 75+ Lamy
i. "lectro. Cardiograph
5. 00,200 DB
¢. 35,000 D3
In psrogress.
47} - 1. 1 TFedrucry 1952
2. 15 March L1953
3. 76x: Cohm
4. Incephalograph
5. 20C, 000 DUE
6. 40,000 Dis
In arogress
48) 1. 1 February 1952
2. 3rdé guarter 1953
3. TTiits  Teraer
4. Zlectro-Hvdrograph
5. 89.000 DuE
£, 10,000 DuE
49) « 1 4april 1952

2n¢ quarter 1953

78%: Tlanler

Physiological Recording Device
250,000 DIE

50,00C D3

o pPTOCTeSsS .

@

4 O e DO b
oS

CIECRET
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